| John H. Kerr
usamcops — Rehabilitation Project
Update

of Engineers
Wilmington District

2 December 2004



{Mﬁ John H. Kerr Powerhouse

S AninvCoIs Breaker Supply and Install Contract Complete
of Engineers Cost: $4,689,555
Wilmington District

28 Breakers Total
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us.amycops  JONN H. Kerr 115 kV Switchyard

Vimnsgton Drstrict Upgraded from 600A to 2000A




Iosll .
us.amycops Gas Breaker being installed

of Engineers

Wilmington District I N SW | ic h yar d




Tl Kerr Transformer Bay

u.s. Amy corps  UNIt 1 Rated: 15 MVA Present, 55 MVA Future
of Engineers — Units 2-7 Rated: 41 MVA Present, 55 MVA Future

Wilmington District
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U.S. Army Corps

of Engineers
Wilmington District




=

U.S. Army Corps

of Engincers Assembly Of NeW Unit
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{Mﬁ Kerr Transformer Bay

U.S. Army Corps Transformer Number 2 Installed
of Engineers

Wilmington District




Kerr Transformer Bay

U.S. Army Corps Transformer Number 7 Installed
of Engineers

Wilmington District




{M John H. Kerr Station Units
U.S. Army Corps New 480V Station Service Board

of Engineers

Wilmington District Durin g Factory Test




U.S. Army Corps
of Engineers
Wilmington District

13.8kV Station Service Switchgear
for the Station Service Tap




{M Kerr Annunciation System during
U.S. Army Corps Factory Testing

of Engineers
Wilmington District




{m John H. Kerr Powerhouse
Present Nameplate Capacity: 204 MW

U.S. Army Corps

of Engineers New Nameplate Capacity: ~296 MW
Contract Awarded to General Electric, Co.
Award Date was 30 January 2003.
Total Cost: $46,892,790.

Wilmington District




{M John H. Kerr Powerhouse

Uf.s. Army Corps General Electric Main Contract
A
Wilmington District Currently Placed on Hold due to

lack of Government Funding for FY04
Work Scheduled to Continue FY05




U.S. Army Corps

of Engineers
Wilmington District

GE Major Contract Work

e Rewind all units and replace cores.
e Rehab Unit #1 Turbine

e Replace Unit # 2-7 turbines with
oxygen injection capability.

e All units new Static Exciters with
Power System Stabilization.

e All units new Electronic Governors.




~ John H. Kerr Station Units
{M Plans and Specs have been
gf'SE'n/Sirrﬂlye corps Developed. Work Scheduled to Begin

Wilmington District FY 2005
Rewind Two Units, Update Other Equipment
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i2ame™  Philpott Dam

Wilmington District




ﬂ Philpott Powerhouse
e .

Plans and Specs have been

U.S. Army Corps

of Engineers DeVEIOped to Rehab
the Station Unit. Work
IS Scheduled to Begin FY 2005.

Wilmington District
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U.S. Armly Corps Su m m ary

of Engineers
Wilmington District

e Circuit Breaker Supply and Install Contract:
$4,689,555, Complete.

e Crane Rehab: $1,014,578, Complete.
e Transformer Supply: $2,914,280, Complete
e Main Contract: $46,892,790, Awarded,

30 January 2003, Scheduled Completion
Unknown at this time.

e Total Cost: $55,511,203.



